Public Works
& Utilities

Mgy CITY OF WICHITA

ConNsTrUcCTION AND MAINTENANCE PrROJECTS

WeEeek or January 5 to January 12, 2024

This report is available online at http://www.wichita.gov (under the “Streets” link, then “Construction Bulletin”)
Report malfunctioning streetlights to traffic@wichita.gov; please include an address and pole number, if possible.
As with any construction project, closures & detours may vary both in duration and location.

Timeframes are tentative and subject to change. Please plan accordingly.
If a Project Engineer is unavailable, please contact Construction Division Manager:
Steve Degenhardt, (316) 268-4043.

Click HERE to view the interactive Construction and Community Event Street Closure map

l. STREET, HIGHWAY, BRIDGE and OTHER PROJECTS WITH MAJOR TRAFFIC IMPACTS

District 1 (Johnson)

No projects at this time

District 2 (Tuttle)

No projects at this time

District 3 (Hoheisel)

> South Hydraulic Avenue between Pawnee & Southeast Boulevard: This project will construct two manholes along
Hydraulic.

Traffic Impact: Hydraulic is CLOSED south of Southeast Blvd. Traffic is detoured utilizing Southeast Blvd. to Pawnee. Hydraulic

is restricted to one lane in each direction at Hodson Street. Southbound Southeast Blvd. is reduced to one lane through the
area of construction.

Contractor: Dondlinger Construction City Contact: Jeff Terhune (268-4046 / jterhune@wichita.gov)
Estimated completion: Early 2024
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District 4 (Blubaugh)

Harry Street, Seneca Street to Handley Street: This project will remove and reconstruct new concrete surface on Harry

Street from Seneca to Handley.

Traffic Impact: Traffic is reduced to one lane in each direction in the area of construction. Southbound left turns at Harry and

Seneca are restricted.

Contractor: Kansas Paving Construction City Contact: Bryan Hamel (268-4047 / bhamel@wichita.gov)
Estimated completion: Early 2024

District 5 (Frye)

No projects at this time

District 6 (Ballard)

Amidon Bridge at the Arkansas River: This project will replace the bridge on Amidon over the Arkansas River.

Traffic Impact: Amidon Bridge is OPEN to traffic. Temporary daytime lane closures may be encountered throughout the

completion of the project.

Contractor: King Construction Company, Inc. City Contact: Kyle Kerns (268-4044 / kkerns@wichita.gov)
Full project completion: Early 2024

Zoo Boulevard Bridge Repair over the MS Mitch Mitchell Floodway: This project will perform bridge repairs on Zoo

Boulevard over the MS Mitch Mitchell Floodway.

Traffic Impact: Traffic is reduced to two lanes in each direction in the area of construction. NO LEFT TURNS allowed at

Windmill Road and Zoo Blvd.

Contractor: Dondlinger Construction County Contact: Daniel Schrant (660-1778 / daniel.schrant@sedgwick.gov)
Estimated completion: Late 2024

District 1 (Johnson) / District 4 (Blubaugh)

Waterman Street Bridge at the Arkansas River: This project will make repairs to the Waterman Bridge over the Arkansas

River.

Traffic Impact: Waterman is CLOSED at the bridge. Traffic is detoured utilizing McLean Blvd, Douglas Avenue, and Main

Street.

Contractor: Wildcat Concret Services City Contact: Bryan Hamel (268-4047 / bhamel@wichita.gov)
Estimated completion: Early 2024
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Kansas Department of Transportation (KDOT)
See other KDOT info at www.WichitaKDOT.org and IT'S at www.WICHway.org

> North Junction to 1-135/K-96 Interchange — The Gold Project, Phase 2B: This phase includes a direct link from EB K-96
(from NB [-235) to EB K-96 at the junction on I-135, and new ramps for WB K-96 onto I-135. Additional project information
can be found at www.135Gold.com.

Traffic Impact: « SB 1-135 Exit Ramp to 29th St. is CLOSED. The Hydraulic Exit to EB K-96 is CLOSED.
Contractor: Bergkamp — King Venture KDOT Contact: Tom Hein (217-0356 / Tom.Hein@ks.gov)
Estimated completion: Late 2026

» 1-235 from the South Junction with 1-135 to N. Meridian: This project includes concrete patching along [-235.
Traffic Impact: Single lane traffic along 1-235. Work hours will be Sundays 1 pm — 6 am, Mondays — Thursdays 7 pm - 6 am.
Contractor: Emery Sapp KDOT Contact: Tom Hein (217-0356 / Tom.Hein@ks.gov)
Estimated completion: Late 2023
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Il. STREET MAINTENANCE PROJECTS

artial closures or tempora

repairs)

In-House Street Maintenance Projects

Trouble Spot Repair — Curb/Gutter

Timber Ln, 2700 E.

Eastern and Kellogg Dr.

Woodrow 1200 N.

Seneca 600 S.

300 N. Clifton

Judith St. 500 N.

10623 E. Countryside

9307 E. Pebblebrook

Maple St 8500 W.

15806 E. Boxhorn

Covington St, 2200 N.

Trouble Spot Repair - Concrete Pavement

Irving St 2200 W.

Maple St 8500 W.

McCormick 3228 W.

Murdock and Vasser

Sedgwick St. 1100 S.

Trouble Spot Repair

- Asphalt Pavement

Maple, 2500 & 2600 W.

1900 E 45th St. N.

Aksarben Ct. 1330 N. 1531 N. Ridgewood

1900 E 45th St. N.

Ditch Cleaning

Miscellaneous

13th St & Scouller (Retaining

Contractor: City Maintenance City Contact: Albert Price (268-4081 / aprice@wichita.gov)

Estimated completion: Ongoing

Pavement Cut Repairs
(lane closures or temporary/partial street closures mainly due to utility repairs)
2000 N. Mosley 17th and Minnesota
N. Intersection of W. Maple & Edwards

Contractor: PP & J Construction City Contact: Lee Carmichael (268-4428 / |carmichael@wichita.gov)

Estimated completion: Ongoing
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11l. SUBDIVISION PROJECTS

Subdivision Projects
(Few Traffic Effects unless Otherwise Noted)

Subdivision ‘ Contractor ‘ City Contact

East Side
WL, SS, SWS, Pav - Brookfield Mies Construction Kyle Kerns
WL, SS, SWS - Towne Parc 10th Nowak Construction Kyle Kerns
Paving — Towne Parc Pearson Construction Kyle Kerns
WL, SS, SWD, Pav — Buena Vista Mies Construction Kyle Kerns

West Side
WDS, SS, SWS, PAV — Mies Addition Phase 1 Apex Excavating Steven Lowe
SS — Area 151 Addition Ph 1 Dondlinger & Sons Steven Lowe
Construction Co.
Paving — Northgate 5th Addition Ph 2 Conspec Inc. Steven Lowe
WDS, SS - Blue Lake 15t & 2" Addition Nowak Construction Steven Lowe
Paving — Turkey Creek 4th Addition Conspec Inc. Steven Lowe
SWS, Paving - — Courtyards at Jacobs Farm Addition | Unruh Excavating Steven Lowe
WDS SWS, SS — Estancia Commercial 2" Addition Nowak Construction Steven Lowe
Paving — Moorings Addition Conspec Inc. Steven Lowe

City Contacts: Kyle Kerns (268-4044 / kkerns@wichita.gov)
Steven Lowe (268-4022 / slowe@wichita.gov)

IV. WATER and SEWER IMPROVEMENTS

Water / Sewer Projects

(Temporary/Partial Closures)

Project Location Contractor Est. Comp.
“Northwest ngcer South of 215t Street, east of Zoo Blvd. Wichita Water Late 24
Treatment Facility Partners
“Northwest Wgtcer W. Pine Street, Murdock to Porter Wichita Water Spring 24
Treatment Facility Partners
North Riverside
Water Main North of 13t Street, west of Arkansas
Replacement Ph. 2
Random WMR

Phase C

McCullough

Excavation Spring 24

North of Murdock, west of Hydraulic Mies Construction Spring ‘24

48" Waterline Work | 3™ Street & Dodge SippTech Early 24

City Contacts: Jeff Terhune (268-4046 / jterhune @wichita.gov)
+Steven Lowe (268-4022 / slowe@wichita.gov)
*Brandon Woods (268-4671 / bwoods@wichita.gov)
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V. BUILDING PROJECTS (little traffic impact)

Demolitions and Asbestos Abatement at multiple City locations: On going on as-needed basis.

City ADA Renovations — On going according to need or request.

Minor City Hall Renovations/Repairs: On-going.

East Patrol Station — on-going, McCowan Gordon are the CMR contractors while GLMV Architecture is
Architect of Record.

Citywide Audio Visual Upgrades: City Hall Council Chambers; Fire Station #21; Alford Library; Atwater NRC;
Ford Rockwell Library; Wichita Water Center — On-going.

Westlink Library Expansion — Design underway. Hanney and Associates are the Lead Architects.
Fire Storage Facility: Design underway.
Brewer Community and Recreation Center: Design review.

WPD SWAT Parking Structure: Project on hold due to building system price escalations until additional funding can
be allocated.

City Contact: Migwi Karugu (268-4492 / mkarugu@wichita.gov)
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